Search Calendar

Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week
1	2	3	4	5	6	7	8	9	10	11
	terview Boa mmunity res		staff,	Publishfirst ad in			Publish second ad i	n	Publish third ad in	
2. Pi	epare Leade	rship Profile		Education Week			Education Week		Education Week	
3. B	egin informa	l publication	of vacancy							
4. A	pprove selec	tion criteria,	advertiseme	nts, etc.						
							otential cand, network	lidates: lette	rs,	
						2. Receive a	pplications/p	prepare indiv	idual folders	1
Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22
Search 6	ends	_		1. Board	l interviews	finalist candi	dates			
				2. Site	visit is sche	duled				
	1. Consultar	t review of a	pplications	3. N	ew superinte	ndent is sele	cted			
	2. Consultar	t interviews	applicants	4.	Contract sig	ned and publ	icly annound	ed		
	3. Selection	of prelimina	ry slate					1. Reception	n for superin	tendent
	4. Backgrou								ity introduce n activities o	
	5. Determina		-							
	6. Presentati	on of prelim	inary slate							